



Co-funded by the
Erasmus+ Programme
of the European Union



BEEHIVE

MILESTONES ACHIEVEMENT REPORT

BEEHIVE:

**Building Entrepreneurial Ecosystems to Enhance Higher Education Value-Added for
Better Graduate Employability**

WP2: Towards the Entrepreneurial University: National Benchmarking Reports

WP leader in charge: BINUS University

WP objective: To map out the progress of universities in ID and PH towards an alignment with the entrepreneurial university concept in view of identifying the gaps and shortages as well as areas of strengths and accomplishments in the existing university entrepreneurial ecosystems in the 2 PCs involved in BEEHIVE.

Planned milestone: 2 National Benchmarking Reports (for ID and PH)

Planned completion date: 14/08/17

Actual completion date*: 12/12/2017

**If different from the planned date, please provide short reasons explanation*

The 2 Reports were published in December 2017 as opposed to the original deadline of August 2017. This could be explained, on the one hand, with the initial issues linked to PIC validation and actual project activities' delayed start. In addition, PC HEIs' decision and efforts to reach out and to collect data from a much high number of university respondents than originally led to slight delays in the finalization and publication of the 2 documents. The increased number of the university respondents shall be considered a vital contribution to the Reports' relevance and quality of research.

Short description of the activities, which had led to the achievement of the milestone

1. Development of the Benchmarking Tool Template
2. Data collection using the Benchmarking Tool Template
3. Statistical analysis of the collected data
4. Workshop on the National Benchmarking Reports (methodology, data evaluation and analysis, dissemination)
5. Development of the National Benchmarking Reports

6. Feedback from the partners and improvements on the reports

7. Report finalisation and publishing

List of deliverables/outputs/outcomes produced (according to the Logical Framework Matrix):

2.1 Benchmarking Tool Template

The Benchmarking Tool (<http://beehive-erasmusplus.eu/wp-content/uploads/2018/03/BEEHIVE-Benchmarking-Tool.pdf>) was designed in the form of a detailed questionnaire with multiple-choice and open questions to facilitate data collection in WP2. The Tool was created as part of the activities linked to mapping out and benchmarking the status of universities in Indonesia and the Philippines towards an alignment with the entrepreneurial university concept. The questionnaire was targeted at and used by senior university managers of HEIs in Indonesia and the Philippines. It was circulated to various relevant stakeholders as per the database created in WP1 (del. 1.2.).

2.2 University Respondents Feedback

For the purposes of the National Benchmarking Reports on the progress towards alignment with the entrepreneurial university concept in Indonesia and in the Philippines, the project partners from the 2 PCs reached out and collected data from a by far larger number of the HEIs than originally planned. As a result, in Indonesia the project partners manage to collect data from 22 HEIs instead of 15 planned. In the Philippines, 27 HEIs or almost twice as many as the 15 originally planned, submitted a duly filled out questionnaire and provided data to be used and analyzed in the country's National Benchmarking Report.

2.3 Workshop towards the Entrepreneurial University

During the 2nd partner meeting hosted by P6 in Indonesia, project partners engaged in WP2 workshop and developed jointly various aspects of the National Benchmarking Reports. 15 partners from the 2 PCs and 6 EU partners attended the workshop. During the sessions, partners reported on data collection in the 2 PCs, analyzed data in place, worked on the Reports' methodology, design and consistency and discussed Reports' dissemination and exploitation in the 2 PCs. Evidence from the 2nd partner meeting and workshop facilitated could be found on project website: <http://beehive-erasmusplus.eu/2nd-project-meeting/>.

2.4 Towards the Entrepreneurial University: National Report for Indonesia

The Towards the Entrepreneurial University National Benchmarking Report (NBR) for Indonesia was developed based on the analysis of data collected from 22 HEIs in Indonesia. The NBR provides assessment on the current status quo in Indonesia in terms of HEIs' overall progress towards the entrepreneurial university concept. Furthermore, the NBR identifies areas where surveyed HEIs' entrepreneurial ecosystems need further development and improvement. The NBR findings for Indonesia are considered a stepping stone in the implementation of project activities in WP3, WP4, WP5 and WP6. The document (length: 30 p.) is published on the project website (link: <http://beehive-erasmusplus.eu/towards-the-entrepreneurial-university-indonesia/>) and is continuously being circulated and disseminated to various relevant stakeholders in Indonesia.

2.5 Towards the Entrepreneurial University: National Report for the Philippines

The Towards the Entrepreneurial University National Benchmarking Report (NBR) for the Philippines reflects and is built upon data collected from 27 HEIs in the Philippines. The almost two times higher number of respondent universities than originally planned as well as the wide geographical coverage of the universities that provided feedback for the purposes of the NBR (these come from Luzon, NCR, Visayas and Mindanao) allows the NBR main findings to be considered representatives for the country as a whole. The NBR findings for the Philippines are also considered a stepping stone in the implementation of project activities in WP3, WP4, WP5 and WP6 in the country. The Report (a document of 30 p.) is published on the project website (link: http://beehive-erasmusplus.eu/wp-content/uploads/2017/04/NBR_PH_FINAL.pdf).

Impact on the project progress

Changes occurred in WP2 concerning the delay of the report publishing, did not have any negative impact on the project progress and project partners were able to proceed with the rest of the activities as originally planned. The published reports provided a clear picture of the situation in both countries regarding the gaps and shortages, as well as areas of strengths and accomplishments, in their respective existing university entrepreneurial ecosystems. This allows for increased focus on planning and implementing the project's future activities.

Suggested adjustments, e.g. changes introduced (if applicable)

Due to the initial challenges faced by the consortium in regard with P10's delayed PIC validation that led to signing of the Grant Agreement only in mid-December 2016, the project kick-off meeting was held in February 2017, hence a month after originally planned. This fact, along with the effort to collect data from a larger number of HEIs than originally planned, led to a delay in the completion of the National Benchmarking Reports, with the tradeoff of an increase in volume of the data available for analysis.

Deviations in the achieved results in comparison to the initial plan (if applicable)

Despite the delay in the completion of the National Benchmarking reports, no deviation in the achieved results has occurred and project partners were able to proceed with activities implementation as originally planned.

Unexpected obstacles and threats (if applicable)

No unexpected obstacles or threats can be identified for WP2, as any faced difficulties (such as delays in responses to the benchmarking tool) were anticipated and resolved with success.

Inputs (staff time, equipment, motilities, publications etc.)

18 staff mob. flows carried out in WP2

Staff costs claimed for work completed in WP2.

Additional comments:

N/A.

Filled out by: UTH

Date: March 2018

Place: Volos