



Co-funded by the
Erasmus+ Programme
of the European Union



**ERASMUS+ PROGRAMME, KEY ACTION 2
CAPACITY BUILDING IN HIGHER EDUCATION**

**Building Entrepreneurial Ecosystems to Enhance Higher Education Value-Added for Better Graduate Employability
(BEEHIVE)**

TASK FORCE ACTION PLAN

Towards the Entrepreneurial University: National Benchmarking Reports for Indonesia and the Philippines

GOALS AND OBJECTIVES

To contribute to the achievement of the first project specific objective, namely to map out the progress of university in Indonesia and the Philippines towards an alignment with the entrepreneurial concept in view of identifying the gaps and shortages as well as areas of strengths and accomplishments in the existing university entrepreneurial ecosystems in the 2 PCs involved in BEEHIVE.

INDICATORS

Number of questionnaires - 1;
Feedback received from at least 30 university respondents (15 per PC);
Number of participants in the 3-day Workshop - at least 25;
Number of National Benchmarking Reports - 2 (1 for Indonesia and 1 for the Philippines); each of min. 20 p.

TASKS

1. EU experts to design a Benchmarking Tool to be used by PC HEIs for the purposes of primary research in WP2.

2. PC HEIs in Indonesia and the Philippines to contact a number of HEIs in their countries with the request to use the Benchmarking Tool and to provide relevant information on their progress towards the entrepreneurial university.
3. At least 15 respondent universities in each of the 2 PCs to be identified.
4. Once the data have been collected and based on at least 15 duly filled out questionnaires in each of the 2 PCs, the project partners to create working groups to analyse the findings and to summarize those in 2 separate Benchmarking Reports, one for Indonesia and one for the Philippines.
5. The partners to meet face-to-face in the framework of the 3-day Workshop Towards the Entrepreneurial University organized during the 2nd Partner Meeting. During the workshop the partners will clarify methodological issues and will work on drafts of the Reports.
6. The partners to elaborate and publish the 2 National Benchmarking Reports.

OUTCOMES

1. **Benchmarking Tool Template:** a questionnaire with multiple-choice and open response questions to be designed by the EU experts in BEEHIVE to benchmark PC HEIs advancement towards the entrepreneurial university, the tool will be used by the PC HEIs in the process of investigating and collecting institutional data referring to the key aspects of the entrepreneurial university; the questionnaires will be shared with HEIs outside the BEEHIVE consortium
2. **University Respondents Feedback:** in each of the 2 PCs, at least 15 universities to submit to the consortium information and data as requested in the Benchmarking Tool; data collected to be used for the purposes of the 2 National Benchmarking Reports to assess progress and alignment in both Indonesia and the Philippines with the entrepreneurial university concept.
3. **Workshop Towards the Entrepreneurial University:** a 3-day workshop to be organized in the framework of the 2nd partner meeting to take place at the premises of P6 in Indonesia; project partners to analyse the data collected in the 2 PCs and to work separately on the National Benchmarking Report for Indonesia and the Philippines, respectively.
4. **Towards the Entrepreneurial University: National Benchmarking Report Indonesia:** the Report (1 document of at least 20 pages) will summarize the findings of the questionnaires filled out by at least 15 universities in the country. Based on the collected data and the completed screening of the entrepreneurial ecosystems at the universities in Indonesia, the project partners will make statements and assess the status quo in the country as a whole in terms of the higher education institutions' overall progress towards the entrepreneurial university concept realisation.
5. **Towards the Entrepreneurial University: National Benchmarking Report Philippines:** the Report (1 document of at least 20 pages) will summarize the findings of the questionnaires filled out by at least 15 universities in the country. Based on the collected data and the completed screening of the entrepreneurial ecosystems at the universities in the Philippines, the project partners will make statements and assess the status quo in the country as a whole in terms of the higher education institutions' overall progress towards the entrepreneurial university concept realisation.

TEAM MEMBERS

All project partners.

RESOURCES

Number of workdays: 247 days
Staff costs: 21 720.00 EUR
Number of partner meetings: 1 (2nd Partner Meeting)
Number of mobility flows: 23 staff mob. flow
Travel costs: 17 540.00 EUR
Costs of stay: 19 680.00 EUR
Total costs: 58 940.00 EUR

TIMELINE

Deliverable / Activity Ref. N°	Activities (as indicated in the LFM)	Duration (weeks)	M4	M5	M6	M7	M8	M9	M10
			15.01.17-14.02.17	15.02.17-14.03.17	15.03.17-14.04.17	15.04.17-14.05.17	15.05.17-14.06.17	15.06.17-14.07.17	15.07.17-14.08.17
2.	Towards the Entrepreneurial University: National Benchmarking Reports		0	X	X	X	X	X	X
2.1.	Benchmarking Tool Template	2	!						
2.2.	University Respondents Feedback	6			!				
2.3.	Workshop Towards the Entrepreneurial University	1					!		
2.4.	Towards the Entrepreneurial University: National Report Indonesia	5							!
2.5.	Towards the Entrepreneurial University: National Report Philippines	5							!

