

# Upcoming Activities: Development of Work Packages (WPs) 4 - 6

**3<sup>rd</sup> BEEHIVE Consortium Meeting**  
**Universita Degli Studi Guglielmo Marconi (USGM)**  
**Rome, Italy**



Co-funded by the  
Erasmus+ Programme  
of the European Union



**BEEHIVE**

WP #	WP Type	WP Title	Lead by Partner # (Country)	Name of Institution	Short Description
4	Development	Setting up the BEEHIVE Accelerators	P9 (Philippines)	Mapua University	4 <sup>th</sup> Consortium meeting in <b>Baguio, Philippines on April 16 - 21, 2018 (to be hosted by SLU, Baguio, Philippines)</b> combined with a training for trainers target at BEEHIVE prospective employees & mentors.
5	Development	Piloting of BEEHIVE Accelerators	P10 (Philippines)	St. Louis University	6 <sup>th</sup> Consortium meeting in Jakarta, Indonesia <b>on (December 2018 - February 2019 to be hosted by Binus University, Jakarta, Indonesia)</b> combined with a large scale pitch start-up event for BEEHIVE students)
6	Development, Exploitation/ Dissemination	BEEHIVE Label <b>(to be presented by Ilaria)</b>	P4 (Italy)	Universita Degli Studi Guglielmo Marconi (USGM)	7 <sup>th</sup> Consortium meeting in Manila, Philippines on <b>(May – June 2019 to be hosted by Mapua University, Manila, Philippines)</b> combined with the final dissemination event to award BEEHIVE label.

Please read the BEEHIVE WPs excel files and the MSWord/PDF BEEHIVE detailed project description (circulated by Christina).

# WP # 4: Setting Up the BEEHIVE Accelerators

<b>The Activities</b>	<b>1</b>	<b>Drafting of BEEHIVE Accelerators' Internal Bylaws (jointly performed by EU and PC HEIs experts)</b>
	2	Equipment purchase for the purposes of the BEEHIVE units at each of the PC HEIs.
	3	Organization and facilitation of trainings for staff members to work at the BEEHIVE units (trainings conducted by EU experts)
	4	Development and design of a BEEHIVE cohort programme with a duration of 12 weeks (jointly performed by EU and PC HEIs experts).
	5	Identification and networking with key players in national entrepreneurship ecosystems of the PC HEIs.

# Indicators of Progress for WP #4

- 1] Copy of BEEHIVE accelerator laws (10 page-document);
- 2] Number of equipment purchased;
- 3] Design of BEEHIVE cohort program;
- 4] one large-scale networking event

# WP # 5: Piloting of BEEHIVE Accelerators

<b>The Activities</b>	1	BEEHIVE Accelerator cohort programme's active promotion at the PC HEIs.
	2	Application of the PC HEIs to join the piloting BEEHIVE programme.
	3	Selection of BEEHIVE fellows and teams: approx. 6 teams per PC HEIs
	4	BEEHIVE programme start: <b>mentoring and training, business start-up support by BEEHIVE experts, peer support, organized meetings with stakeholders and business angels.</b>
	5	Organization of Demo days for the BEEHIVE graduates to present their evolved start-up projects to potential investors.
	6	Establishment of PC HEIs students/graduates business start-ups as an outcome of the BEEHIVE cohort- programme: at least 2 companies at each of the PC HEIs.
	7	BEEHIVE cohort programme to sustain beyond the project life

# Indicators of Progress for WP #5

- 1] Number of key network players (40 – 50 will be trained)
- 2] Number of 'demos' conducted (5 demo days; i.e., 1/ PC HEI);
- 3] Number of start-ups (8 - 10 successful business start-ups)

# WP # 6: BEEHIVE Label (by Ilaria)

<b>The Activities</b>	<b>1</b>	<b>Development of BEEHIVE labelling procedure to assess and evaluate the entrepreneurial ecosystems at HEIs in the PC</b>
	2	Design of a diagnostic grid for the BEEHIVE Label
	3	Pretest, improvement and finalisation
	4	Promotion and launch of the BEEHIVE Label
	5	Award of BEEHIVE Labels to PC HEIs inside and outside the consortium



# Indicators of Progress for WP #6

- 1] Number of participants in BEEHIVE label promotional event (50 participants including universities from outside the consortium);
- 2] Number of event streamed live on the internet;
- 3] Number of involved external stakeholders from business, civil society and public sector,
- 4] Number of PC HEIs with BEEHIVE label