



Co-funded by the
Erasmus+ Programme
of the European Union



BEEHIVE

BEEHIVE Recent Developments Overview

Technical Implementation Report

Christina Armutlieva

BEEHIVE 5th project meeting
Galway, Ireland
2nd October 2018



Co-funded by the
Erasmus+ Programme
of the European Union



Project implementation qualified as GOOD

- Between 74 and 60 points out of 100
- The project progresses in accordance with its original work programme and timetable but some improvements could be made
- The reports gives clear information on all or nearly all of the evidence needed

How to proceed and progress from GOOD to VERY GOOD (at least 75 points out of 100)?



Co-funded by the
Erasmus+ Programme
of the European Union



BEEHIVE

Follow-up issues

- Internal and external constraints hindering the project's progress
- Project relevance half-way through its lifetime in Indonesia and the Philippines
- Partnership efforts to ensure sustainability of the project outcomes following the completion of the project
- The equipment issue in Indonesia



Co-funded by the
Erasmus+ Programme
of the European Union



High points

- Project management is very good, well organized and well defined
- The internal quality control and how it is supplemented by the external quality control plan are a best practice
- The project has a very good and well planned visibility and dissemination strategy
- The project has a very good website and very good presence on social media
- The idea of a project mascot is innovative and very good.



Co-funded by the
Erasmus+ Programme
of the European Union



Recommendations

- Cross-cutting issues such as unemployment, social cohesion and gender balance targeted by the project should be further nurtured and detailed reporting on the efforts made in this area is requested in the final report
- Face-to-face meetings and one-on-one sessions between the coordinating institution and the different partners are considered a right decision and a tailor-made approach in tackling project management issues should be further applied
- It would be ideal, if the idea of a project mascot is expanded and details on how the mascot proved to be effective are provided in the final report



Co-funded by the
Erasmus+ Programme
of the European Union



BEEHIVE

Thank you.

Varna University of Management

Christina Armutlieva
christina.armutlieva@vumk.eu